

Retrospective

Week 01

Summary

During the first week we got a more detailed explanation of the project from our client. We focussed mainly on literature research and testing sample code for all technologies our end result might use.

Positives

During the kickoff presentation all team members contributed to getting a clearer view of our clients demands by asking the right questions. This resulted in a good understanding of our goals and the work needed to accomplish those. Each member had their own area to work on. Everyone was very driven for literature research, checking out existing repositories and initial example code testing. Results followed fast, development went smooth. There was a good team vibe. The progress of week one resulted in image based pointcloud maps, P2P drone communication, image streaming with the AI deck.

Negatives

The quick start did have some drawbacks. Because everyone was very focussed on their individual work, integration and agile principles were neglected. There was no improvement of the project board, backlog and it wasn't updated when working on tasks. This resulted in repetition of tasks. Not all tests and research was added to the github code base. Early good results also prevented looking further into more existing implementations. Systems all work seperate but no systems had been combined yet.

Takeaways

We need more focus on integration, pushing more code to the github repository. We also need a more streamlined way to work together on crazyflie firmware. keep better track of the project board to avoid repetition of work. Do more research and testing.

Notes

literature research

initial experimentation

Nikita

- + everyone understood goal of the project ,good reading and thinking about implementation

- everyone working too seperated, not applying for combining 2 teams officially

Noah

- + same as nikita, smoother developepment

- repetition of questions, misunderstanding, not properly implementing

SCRUM

Tofa

- + good research on existing solutions, got a map working
- not more thorough looking for implementation

Anton

- + Good progress on P2P communications, good progress on starting 2 work with ai deck
- not updating code base on github

Nazar

- + good working team vibe
- miscommunication in repetition of work

Roel

- + everyone was very driven in the research and testing phase, a lot of progress was made
- More scrum principles were forgotten about, implementing backlog and doing retrospectives

Week 02

Positives

Fields of research were continued with improvement (P2P, video streaming, object detection, mapping). There was good communication with third parties to get access to necessary material and a testing environment. Integration improved making use of forks to write our own firmware.

Negatives

The big bottleneck in week 2 were edge cases with software (flow deck, camera collision avoidance repos) and slow processes like mapping. These edge cases caused a lot of delay. Our project board has become a bit stale. There are a lot of duplicate or abandoned issues. Our drive for the project has also slightly decreased causing some team members to lose focus during work and others to not work the required 7 hours per day average.

Takeaways

We need a new sense of direction as a group to align our goals better, improve communication and commit more to made agreements. Refreshing our project board with input from all team members

Notes

Noah

- + improved P2P collision avoidance
- wasted a lot of time figuring out ground texture causes confusion in the flow deck

Nikita

- + Combining code and forking the crazyflie firmware for our purposes
- time lost reflashing, rebooting drones, debugging

Tofa

- + mapping conversion to api
- mapping localization, mapping takes a lot of time

Anton

- + better image streaming with personal network (router), environment testing
- problems with figuring out collision avoidance repos, reprogramming of the drones

Nazar

- + getting material and location access
- project board needs improvement, less issues (mainly duplicates, abandoned)

Roel

- + Greater focuss on integration
- loss of focus during work hours, people not being present average 7 hours per day

Week 03

Week 04

Week 05